

Operations & Viticulture Report



Vineyard **Hanna Ridge**
 Location **46 Hanna Road, Forreston SA 5233**
 Client **Canoe Wines Australia Pty Ltd**

Week ending

26th August 2022

Report Number

HR2204

Job	Scope of Works	Viticulture Comments
CAPITAL INVESTMENT & DEVELOPMENT		
New Vineyard Development	<ul style="list-style-type: none"> Block G bottom rows & fencing have been removed ready for Block J preparation Other Works Delayed due to wet weather and boggy ground 	August has been a wet month with approximately 150mm rainfall recorded over 24 rain days during the month.
Irrigation Upgrade	<ul style="list-style-type: none"> Bore pump to be returned Monday next week. 	
Vineyard Rejuvenation	<ul style="list-style-type: none"> Block G <ul style="list-style-type: none"> Top rows have now been cut back under the graft union in preparation to train up a Pinot Meunier water shoot during spring/summer. 	
VINEYARD OPERATIONS		
Pruning	<ul style="list-style-type: none"> Cane Pruning completed in Rejuvenated areas Block E Chardonnay and part Block B Chardonnay Wrapping canes on bottom cordon wire completed in Block B & C Spur pruning Blocks B, C & H commenced. Barrel Pruning Block B, C and part H completed. 	Block H only Partially Barrel pruned as too wet. Pruning scheduled to be complete Sunday 4 th September.
Property Maintenance	<ul style="list-style-type: none"> 2 loads of road rubble delivered and spread down to the bore 	Due to the wet conditions we had to spread rubble to ensure there is access to the bore.

Report compiled by Emma Niven-Aitken – Viticulture comments by John Chellew (Head Viticulturist)
 Uploaded to Portal; Friday 26th August

CONFIDENTIAL REPORT by Group Logistics Pty Ltd